Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14724-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0019

Date:

Pay Period:

11/06/2015

Page 1 of 6

10/01/2015
to 10/30/2015

Contract Location: Time Allowed: Days
TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82 Elapsed Calender Days: Days
Percent Time: 61.68
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014

CONYERS GA 30012-0155 Date Work Began: 04/17/2014

Phone: (770)922-8660 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/30/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $7,187,642.67 Counties:

Original Contract Amount $6,905,135.02 Jackson

Funds Available $2,639,453.81

Percent Complete 63.28%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122510- $7,187,642.67 $6,905,135.02 $2,639,453.81 63.28% $154,169.29

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14724-14-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0019

Pay Period:

Date: 11/06/2015

Page 2 of 6

10/01/2015
to 10/30/2015

Project Number:

Federal State Project Number:

122510-

SR 15 - CONSTR OF NEW BRIDGES

BHF00-0052-02(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$3,638,551.03
$909,637.83
$4,548,188.86

$4,548,188.86

$4,548,188.86

Prev to Date

$3,515,215.60

$878,803.97

$4,394,019.57

$0.00 $0.00
$4,394,019.57

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$4,394,019.57

Total Payable:

This Estimate

$123,335.43
$30,833.86
$154,169.29
$0.00
$154,169.29
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$154,169.29



Rpt-ID: RCPESPRJ Georgia Date: 11/06/2015
User: krender Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14724-14-000-0 Estimate Number: 0019 Pay Period: 10/01/2015
to 10/30/2015
Project Number 122510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0006 150-1000 TRAFFIC CONTROL - LS .000 .844
123674.000 .017
.861 $2,102.46 $106,483.31
SA #1 Add Traffic Control
0040 210-0100 GRADING COMPLETE - LS 1.000 .700
1785270.000 .030
.730 $53,558.10 $1,303,247.10
BHF00-0052-02(020)
0049 310-1101 GR AGGR BASE CRS, INCL MATL TN 13,100.000 13,886.810
18.650 .000
13,886.810 $.00 $258,989.01
0079 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,700.000 1,939.840
L & H LIME 66.250 .000
1,939.840 $.00 $128,514.40
0104 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 340.000 392.390
42.000 .000
392.390 $.00 $16,480.38
0134 441-0303 CONC SPILLWAY, TP 3 EA 1.000 2.000
2600.000 .000
2.000 $.00 $5,200.00
0209 550-1241 STORM DRAIN PIPE, 24 IN, H 10-15 LF 160.000 162.000
51.050 .000
162.000 $.00 $8,270.10
0259 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 805.000 83.333
48.000 328.633
411.966 $15,774.38 $19,774.37
0264 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 120.000 41.667
48.000 17.722
59.389 $850.66 $2,850.67



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14724-14-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0019

Date: 11/06/2015
Page 4 of 6

Pay Period: 10/01/2015
to 10/30/2015

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0269 603-7000 PLASTIC FILTER FABRIC SY 925.000 125.000
3.000 346.355
471.355 $1,039.07 $1,414.07
Category Amount: $73,324.67 $1,851,223.41
Category Number: (0070 MSE WALLS
0299 627-1100 COPING A, WALL NO - LF 106.000 108.000
110.000 .000
108.000 $.00 $11,880.00
9
Category Amount: $0.00 $11,880.00
Category Number: (0030 EROSION CONTROL - TEMPORARY
0564 163-0232 TEMPORARY GRASSING AC 7.000 2.278
345.000 .250
2.528 $86.25 $872.16
0569 163-0240 MULCH TN 25.000 128.240
245.000 8.549
136.789 $2,094.51 $33,513.31
0579 163-0502 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 2.250
420.000 .000
2.250 $.00 $945.00
0609 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,500.000 1,346.000
0.750 79.000
1,425.000 $59.25 $1,068.75
0624 165-0086 MAINTENANCE OF SILT CONTROL GATE, TP2 EA 2.000 3.000
140.000 .000
3.000 $.00 $420.00
0629 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 10.000 13.000
140.000 .000
13.000 $.00 $1,820.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14724-14-000-0 Estimate Number: 0019

Date: 11/06/2015

Page 5 of 6

Pay Period: 10/01/2015
to 10/30/2015

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL - TEMPORARY
0649 167-1500 WATER QUALITY INSPECTIONS MO 29.000 17.000
500.000 2.000
19.000 $1,000.00 $9,500.00
0659 171-0030 TEMPORARY SILT FENCE, TYPE C LF 19,000.000 11,095.275
2.250 318.750
11,414.025 $717.19 $25,681.56
Category Amount: $3,957.20 $73,820.78
Category Number: 0040 EROSION CONTROL - PERMANENT
0674 700-8000 FERTILIZER MIXED GRADE TN 11.000 2.535
500.000 .060
2.595 $30.00 $1,297.50
0684 700-9300 SOD SY 2,500.000 .000
4.250 1,080.953
1,080.953 $4,594.05 $4,594.05
0694 711-0200 TURF REINFORCING MATTING, TP 2 SY 600.000 963.300
3.250 .000
963.300 $.00 $3,130.73
Category Amount: $4,624.05 $9,022.28
Category Number: 0060 BRIDGES
0759 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,057.000 1,057.152
218.700 .000
1,057.152 $.00 $231,199.14
1
0784 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 230.000 238.150
43.420 .000
238.150 $.00 $10,340.47



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14724-14-000-0 Estimate Number: 0019

Date: 11/06/2015

Page 6 of 6

Pay Period: 10/01/2015
to 10/30/2015

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0789 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 560.000 587.593
69.670 .000
587.593 $.00 $40,937.60
Category Amount: $0.00 $282,477.21
Category Number: (0010 ROADWAY
9065 628-0100 PERMANENT SOIL-NAILED WALL, NO - LS .000 .000
165730.450 400
400 $66,292.18 $66,292.18
SA#1 PERMANENT SOIL-NAILED WALL NO. 1
9070 628-0100 PERMANENT SOIL-NAILED WALL, NO - LS .000 .500
119423.800 .050
.550 $5,971.19 $65,683.09
SA#1 PERMANENT SOIL-NAILED WALL NO. 2
Category Amount: $72,263.37 $131,975.27

Project Total Amount:

$154,169.29

$4,548,188.86



